COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2018

ESTI MATE SUMVARY 09: 31: 50
CONTI D: C19593 ESTI MATE NO. 0006 FI NL SPEC YR 2005
PCN: 19593- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 119.0 DAYS TIVE ALLOW 120 WORK DAYS
SH95 SHERI DAN RESURFACI NG 25TH PERCENT TIME:  99.17 ORI G TI ME ALLON 120 WORK DAYS
PRQJIECT NO. STA095A- 017
SH95 SHERI DAN RESURFACI NG 25TH
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON ADAMS
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PER OD ENDI NG 01/ 30/ 2018 DATE TIME STARTED 05/30/2017
2500 E BRANNAN WAY DATE LET 04/ 06/ 2017 DATE WORK BEGAN  05/30/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME SToPPED 12/13/2017
DATE CONTRACT EXECUTED 05/10/2017 DATE ACCEPTED 12/ 13/ 2017
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 05/30/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 3, 432,653.00 PARTI Cl PATI NG $  3,432,653.00 $ -213. 00
AWARD PRQIJECT AMT: $ 3,512, 564.85 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,432, 653. 00 -213.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 432, 653. 00 -213.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 52, 688. 47
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 432, 653. 00 52, 475. 47
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 3,432, 653. 00 52, 475. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 55,74775.7477 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19593- Bl D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA095A- 017 ESTI MATE NO 0006 09: 31: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
11, 300. 00000 1. 000 11, 300. 00
0010 202-00195 *Rermoval of Median Cover 182. 000 182. 000
SY 0. 000 0. 00
35. 20000 182. 000 6, 406. 40
0015 202-00200 *Renpval of Sidewal k 250. 000 250. 000
5% 0. 000 0.00
11. 00000 250. 000 2,750.00
0020 202-00201 *Rermoval of Curb 45. 000 45. 000
LF 0. 000 0. 00
10. 20000 45. 000 459. 00
0025 202-00202 *Rempval of Gutter 86. 000 86. 000
LF 0. 000 0.00
67. 00000 86. 000 5,762.00
0030 202-00203 *Rermoval of Curb and Gutter 2,894.000 2,894. 000
LF 0. 000 0. 00
10. 20000 2,894. 000 29, 518. 80
0035 202-00206 *Renoval of Concrete Curb Ranp 249. 000 249. 000
Sy 0. 000 0.00
81. 00000 249. 000 20, 169. 00
0040 202-00210 *Renoval of Concrete Pavement 171. 000 171.000
5% 0. 000 0. 00
11. 00000 171. 000 1, 881. 00
0045 202-00220 Renoval of Asphalt Mat 75. 000 75. 000
Sy 0. 000 0.00
130. 00000 75. 000 9, 750. 00
0050 202-00240 *Rermoval of Asphalt Mat (Pl aning) 80, 584. 000 80, 584. 000
SY 0. 000 0. 00
4.40000 80, 584. 000 354, 569. 60
0055 202-00250 *Renoval of Pavenent Marking 1, 119. 000 1,119. 000
SF 0. 000 0.00

2.05000 1,119. 000 2,293.95



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00830

202- 04005

202- 04010

203- 01597

208- 00035

208- 00046

208- 00051

208- 00052

208- 00053

208- 00103

208- 00105

C19593
19593-BI D
STAO095A- 017

| TEM

DESCRI PTI ON

ROADWAY

*Renoval

*Cl ean Val ve Box

*Clean |nlet

*Pot hol i ng

Aggr egat e Bag

of Traffic Signal

Face

COLORADO DEPARTMENT OF TRANSPORTATI ON

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

ESTI MATE NO. 0006

StormDrain Inlet Protection (Type |I) StormDrain

Inlet Protection

Renoval and Di sposal

Renoval and Di sposal

of Sedi ment

of Sedi nent

(Labor)

( Equi prent )

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
52.000
EACH
60. 00000
71. 000
EACH
75. 00000
39. 000
EACH
150. 00000
1. 000
HOUR
170. 00000
30. 000
LF
15. 60000
2.000
EACH
1, 510. 00000
0. 000
LF
22. 60000
0. 000
LF
55. 00000
0. 000
EACH
230. 00000
0. 000
HOUR
116. 00000
0. 000
HOUR

220.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

52. 000
0. 000
52. 000

71.000
0. 000
71.000

39. 000
0. 000
39. 000

1. 000
0. 000
1.000

30. 000
0. 000

30. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 01/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 31: 50

AMOUNT

3,120

5,325

5, 850

170.

468.

3,020

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D: C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19593- Bl D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA095A- 017 ESTI MATE NO 0006 09: 31: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 18. 000 18. 000
HOUR 0. 000 0. 00
130. 00000 18. 000 2,340. 00
0120 208-00207 Erosi on Control Managenent 20. 000 20. 000
DAY 0. 000 0.00
330. 00000 20. 000 6, 600. 00
0125 210- 00090 *Reset Del i neat or 2.000 2.000
EACH 0. 000 0.00
50. 00000 2.000 100. 00
0130 210-00810 *Reset Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0135 210-00815 *Reset Sign Panel 4.000 4.000
EACH 0. 000 0.00
75. 00000 4.000 300. 00
0140 210-04010 *Adj ust Manhol e 131. 000 131. 000
EACH 0. 000 0. 00
1, 090. 00000 131. 000 142, 790. 00
0145 210-04020 *Modify Inlet 0. 000 0. 000
EACH 0. 000 0.00
6, 700. 00000 0. 000 0. 00
0150 210- 04050 *Adj ust Val ve Box 141. 000 141. 000
EACH 0. 000 0. 00
690. 00000 141. 000 97, 290. 00
0155 212-00006 Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
45, 600. 00000 0. 100 4,560. 00
0160 213-00003 Mil chi ng (Weed Free) 0. 100 0. 100
ACRE 0. 000 0.00
22, 600. 00000 0. 100 2, 260. 00
0165 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0.00

25.20000 0. 000 0. 00



CONTI D: C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19593- Bl D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA095A- 017 ESTI MATE NO 0006 09: 31: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 *Aggr egat e Base Course (Cl ass 6) 65. 520 65. 520
TON 0. 000 0. 00
160. 00000 65. 520 10, 483. 20
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 157. 830 157. 830
TON 0. 000 0. 00
410. 00000 157. 830 64, 710. 30
0180 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 10, 776. 990 10, 776. 990
TON 0. 000 0. 00
124. 00000 10, 776. 990 1, 336, 346. 76
0185 412-00600 *Concrete Pavenent (6 Inch) 142. 000 142.000
SY 0. 000 0. 00
35. 40000 142. 000 5, 026. 80
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0195 608-00000 *Concrete Sidewal k 486. 000 486. 000
SY 0. 000 0. 00
35. 40000 486. 000 17, 204. 40
0200 608-00010 *Concrete Curb Ramp 723. 000 723. 000
Sy 0. 000 0. 00
260. 00000 723.000 187, 980. 00
0205 608-00015 *Det ect abl e War ni ngs 381. 000 381. 000
SF 0. 000 0. 00
40. 70000 381. 000 15, 506. 70
0210 608-10010  *Sidewal k Drain 1. 000 1.000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0215 609-21010 *Curb and Gutter Type 2 (Section |-B) 174. 000 174. 000
LF 0. 000 0. 00
31. 50000 174. 000 5,481. 00
0220 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1, 279. 000 1,279. 000
LF 0. 000 0. 00

32.80000 1, 279. 000 41, 951. 20



CONTI D

ROADWAY

CAT NO0200

0225 609-24100

0230

613-10000

0235

614- 00011

0240

614- 01583

0245

614-70150

0250

614- 70336

0255

614- 70560

0260

614- 72863

0265

614- 72875

0270

625- 00000

0275 626- 00000

C19593

19593-BI D
STAO095A- 017

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Qutter Type 2 (Variable) 86. 000
LF
67. 00000
*Wring 1. 000
LS
3, 500. 00000
*Sign Panel (Class |) 37.000
SF
25. 20000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000
Sli pbase
EACH
600. 00000
*Pedestrian Signal Face (16) (Countdown) 46. 000
EACH
2, 000. 00000
*Traffic Signal Face (12-12-12) 8. 000
EACH
1, 010. 00000
*Traffic Signal Face (12-12-12-12-12) 2.000
EACH
1, 380. 00000
*Pedestrian Push Button Post Assenbly 5. 000
EACH
2, 240. 00000
*Loop Detector Wre 2,828. 000
LF
4.30000
*Construction Surveying 1. 000
LS
36, 300. 00000
*Mobi | i zation 1. 000
LS

294, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

86. 000
0. 000
86. 000

1. 000
0. 000
1.000

37.000
0. 000
37.000

7.000
0. 000
7.000

46. 000
0. 000
46. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

5. 000
0. 000
5. 000

2, 828. 000
0. 000
2, 828. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 6

ESTI MATE RUN 01/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 31: 50

AMOUNT

5,762

3,500

932.

4,200

92, 000

8, 080

2,760

11, 200

12, 160

36, 300

294, 900

00

00

40

00

00

00

00

00

40

00

00



CONTI D

ROADWAY

CAT NO0200

0280 626-01103

0285

627-00008

0290

627-00011

0295

627-01010

0300

627- 30405

0305

627-30410

0310

630- 00000

0315

630- 00003

0320

630- 00007

0325

630- 00012

0330 630-80001

C19593

19593-BI D
STAO095A- 017

| TEM
DESCRI PTI ON

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Plastic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
14, 000. 00000
119. 000
GAL
88. 00000
188. 000
GAL
55. 00000
6, 311. 000
SF
13. 50000
418. 000
SF
12. 40000
6, 122. 000
SF
8. 05000
1, 090. 000
HOUR
25. 20000
484. 250
HOUR
86. 00000
75.000
DAY
101. 00000
71.000
DAY
860. 00000
0. 000
EACH

600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

119. 000
0. 000
119. 000

188. 000
0. 000
188. 000

6, 311. 000
0. 000
6, 311. 000

418. 000
0. 000
418. 000

6,122. 000
0. 000
6, 122. 000

1, 090. 000
0. 000
1, 090. 000

484. 250
0. 000
484. 250

75. 000
0. 000
75. 000

71.000
0. 000
71.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 31: 50

AMOUNT

14, 000

10, 472

10, 340

85, 198

5,183

49, 282

27, 468

41, 645

7,575

61, 060

00

00

00

50

20

10

00

50

00

00

.00



CONTI D: C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19593- Bl D ESTI MATE RUN 01/ 30/ 2018
PRQJECT: STA095A- 017 ESTI MATE NO 0006 09: 31: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000 22.000
EACH 0. 000 0. 00
70. 00000 22.000 1, 540. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 112. 000
EACH 0. 000 0. 00
50. 00000 112. 000 5, 600. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 23.000 23.000
EACH 0. 000 0. 00
50. 00000 23.000 1, 150. 00
0350 630-80355 *Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
5, 000. 00000 4.000 20, 000. 00
0355 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 010. 00000 3. 000 3,030. 00
0360 630-80360  *Drum Channel i zing Device 36. 000 36. 000
EACH 0. 000 0. 00
20. 10000 36. 000 723.60
0365 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
40. 20000 0. 000 0. 00
0370 630-80380 *Traffic Cone 250. 000 250. 000
EACH 0. 000 0. 00
8. 05000 250. 000 2,012.50
0375 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1.000
(Terporary) EACH 0. 000 0. 00
15, 100. 00000 1. 000 15, 100. 00
0380 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
17, 900. 00000 1.000 17, 900. 00
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 700-70011

0395 700-70016

0400 700-70018

0405 700-70019

0410 700-70023

0415 700-70025

0420 700-70031

0425 700-70034

0430 700-70035

0435 700-70380

0440 700-70589

C19593

19593-BI D
STAO095A- 017

| TEM
DESCRI PTI ON

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

F/ A Hotel Voucher

F/ A Repair Landscapi ng

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

0. 000

1. 00000

3, 085. 810

1. 00000

0. 000

1. 00000

7,963.510

1. 00000

187. 000

1. 00000

43, 928. 370

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

3, 085. 810
0. 000
3, 085. 810

0. 000
0. 000
0. 000

7,963.510
0. 000
7,963.510

400. 000
-213.000
187. 000

43, 928. 370
0. 000
43, 928. 370

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 30/ 2018

-213

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

09: 31: 50

AMOUNT

3, 085

7,963

187.

43,928

.00

81

.00

51

00

37

.00

.00

.00

.00

.00



CONTI D:

C19593
19593-BI D
STAO095A- 017

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 10
ESTI MATE RUN 01/ 30/ 2018

CAT NO0200

0460 210-00860

CAT NO0400

0445 620- 00002

0450 620-00012

0455 620- 00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
ROADVWAY
Res Ped Push Button CMO #4 - Res Ped Push Button 5. 000
EACH
270. 00000

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $
1. 000
EACH
60, 000. 00000
1. 000
EACH
57, 000. 00000
1. 000
EACH
2, 600. 00000
CAT 0400 CURRENT AMT  $

PROJECT TOTAL CURRENT AMI $

09: 31: 50
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
5. 000
0. 000 0.00
5. 000 1, 350. 00
3,313,053.00 % -213.00% 3,313, 053. 00
1. 000
0. 000 0.00
1. 000 60, 000. 00
1. 000
0. 000 0.00
1. 000 57, 000. 00
1. 000
0. 000 0.00
1. 000 2,600. 00
119, 600. 00 $ 0.00$% 119, 600.00
3,432,653.00 % -213.00$ 3,432, 653.00



